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Street	&	Stormwater	Department	August	2017	road	projects	and	paving	update	
		

Below	are	updates	from	the	Town	of	Zionsville	Street	&	Stormwater	Department	on	2017	road	projects	and	
rehabilitation	paving.	
	
*Note:	rain	could	cause	further	delays	or	changes.	For	the	most	recent	updates,	visit	the	Town’s	traffic	alerts	page.	
	
Ford	and	Mulberry	roundabout	
Weather	has	caused	slight	delays	in	the	originally	planned	aggressive	timeline	and	elements	of	construction	are	
excepted	to	continue	into	September.	Beginning	today,	Aug.	1,	drivers	should	be	alert	to	minor	changes	in	the	traffic	
lanes	leading	to	the	roundabout	project	at	the	intersection	of	Ford	and	Mulberry.	Drivers	should	also	be	prepared	for	
increased	delays	and	should	follow	the	direction	of	traffic	control	flaggers	or	seek	alternate	routes.	This	condition	is	
expected	to	continue	at	least	through	Aug.	18.		
	
Zionsville	Road	and	96th	Street	intersection	
On	Wednesday,	Aug.	2	and	Thursday,	Aug.	3,	contractors	will	be	milling	the	entire	96th	Street	and	Zionsville	Road	
intersection	from	approximately	7	a.m.	-	7	p.m.	Individual	lanes	will	be	closed	and	traffic	will	be	directed	by	flaggers.	
Drivers	should	also	expect	significant	delays	and	are	encouraged	to	seek	alternate	routes	during	these	two	days.	
	
Oak	Street	rehabilitation		
The	Oak	Street	rehabilitation	project	is	expected	to	continue	through	mid-August.	This	week,	contractors	will	be	
installing	ADA	ramps	and	curb.	Next	week,	contractors	will	complete	the	milling	and	re-surfacing	of	First	Street	and	
Sycamore	Street.	
	
Other	noteworthy	project:	Town	Hall	Big-4	Rail	Trail	sidewalk	
The	sidewalk	off	the	Town	Hall	parking	lot	with	access	to	the	Big-4	Rail	Trail	will	remain	closed.	Due	to	rain,	this	project	is	
one	week	behind	schedule	with	construction	expected	to	continue	through	the	week	of	Monday,	Aug.	7.	The	temporary	
sidewalk	with	access	to	the	Rail	Trail	is	expected	to	open	on	Friday,	Aug.	11.	
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